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Permanent Town Building Advisory Committee Meeting Minutes 

July 17, 2020 8:45A.M. 

Virtual WebEx Meeting 

 

I. Call to Order/Roll Call 

Chair Feldman called the WebEx virtual meeting to order at 8:45AM and initiated roll call.  

Present were Chair Rick Feldman-Y, Mark Johnson-Y, David Giangrande (arrived late), Ellen 

Keller-Y and Dan Casper-Y. Also present were Brian DeFilippis, PMA Consultants, Jim 

McSweeney, Deputy Plant and Facilities Director, and Fire Chief Mansfield. Absent was Janet 

Nicosia. The meeting was taped and live cablecast. 

 

II. Approval of Minutes – June 12, 2020 

Upon motion duly made by Mr. Johnson and seconded by Mr. Casper, it was unanimously 

voted to approve the above minutes. Rick Feldman-Y, Mark Johnson-Y, Ellen Keller-Y, David 

Giangrande-Y and Dan Casper-Y. Motion passed 5-0. 

 

III. Update on Senior Center 

Mr. McSweeney updated the committee on the progress of the Senior Center. The schedule is 

under discussion with the contractor (approximately six weeks) due to unknown unforeseen 

conditions. Discussion ensued on the unknown and unforeseen issues. PCO’s in total amount 

of $37,381.54 were issued: i.e. wood flooring $8,906; additional abatement and plumbing 

changes $12,595.00; drywall curing due to abatement $1,500; piling at entrance $6,712.00; 

remove walk-in cooler foundation $11,629.00; alternative brick selection match; credit for 

ledge removal $-7,766.00 for a total of $37,381.54. Mr. DeFilippis said completion is around 

40%. Fire protection issues are being reviewed; control issues are being considered with 

contractor, and for cost considerations town staff are undertaking certain projects. Mr. 

Feldman suggested the committee coordinate a walkthrough with Mr. McSweeney. 

 

Upon motion duly made by Mr. Johnson and seconded by Mr. Casper, it was unanimously 

voted to approve the change order described above in the amount of $37,381.54. Chair Rick 

Feldman-Y, Mark Johnson-Y, David Giangrande, Ellen Keller-Y and Dan Casper-Y. Motion 

passed 5-0. 

 

Mr. McSweeney noted meetings are ongoing with neighbors with regard to remote parking 

lot. Mr. Feldman suggested that committee members take a tour of the site. 

 

IV. Update on Municipal Facility 

Mr. DeFilippis updated the committee on the progress of the project. MTI will be delivering 

wash bay on August 10th and will take care of installation as part of the entire price. Mr. 

McSweeney reported landscaping has been completed in the front and Mr. Sgrosso is working 

on sign and retaining wall at circle.  
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V. Update on Ballardvale Fire Station 

Mr. McSweeney updated the committee on the progress of the project.  Steel is expected to go 

up next week. Mr. DeFilippis reported prior PCOs including pluming $8,598; mechanical 

changes in apparatus bay $4,965.00; lighting revisions $14,070.00; gas vent relocation 

$5,893.00; conduit $1,555.00; and credit $1,014.00 for a total of $21,467.94. 

 

Pending PCOs in the amount of $58K of which one pco at $44K for coordination of roof and 

vents. 

 

Mr. Mansfield reported the project is going well and the completion schedule is on target for 

April 12. Intersection and traffic signal plans are ongoing and Mr. Feldman suggested an 

update from Mr. Cronin at next meeting. 

 

Discussion ensued on logistics of ongoing construction staging on a limited site including 

utilization of temporary use of gas station space for parking vehicles and coordination of 

laydown space including old DPW site. The acquisition of additional property on Andover 

St. is on hold in probate court.  It was suggested a 21E be done on that site when legally 

available.  

 

Ms. Anderson reported that the cost of demolition of 151 Andover St. will be voted as Article 

29 appropriating $415K with $150K earmarked for demolition. She also reported the Select 

Board, Finance Committee and Planning Board recommended approval. 

 

VI. School Projects 

Mr. Johnson reported the West El project is underway with a community forum next Monday 

at 7:00pm. The high school project is awaiting decision from MSBA in December/January. Mr. 

Feldman asked for an update from Mr. McSweeney on the committee’s walking tour of the 

Shawsheen School. 

 

Next WebEx Virtual Meeting 

Friday, August 14th @ 8:30AM  

 

VII. Adjournment 

Upon motion duly made by Mr. Johnson and seconded by Ms. Keller, it was unanimously 

voted to adjourn. Chair Rick Feldman-Y, Mark Johnson-Y, David Giangrande, Ellen Keller-Y 

and Dan Casper-Y. Motion passed 5-0. 

 

       Respectfully submitted, 

 

Christine Martin Barraford 

Recording Clerk 


